


| New school project in New Waterford to replace the existing Breton Education Centre                                                                                                                                                                                                                                                                                                                                                             |
|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <ul style="list-style-type: none"> <li>A modern learning environment, designed to accommodate 21st century learning and teaching.</li> <li>A community gym and a school gym are included</li> <li>The school is integrated into a complex that includes a Health Centre, a Long Term Care facility and a Community Wellness Centre, providing students with opportunities for real world learning about how healthcare is delivered.</li> </ul> |

| General Project Information                                          |
|----------------------------------------------------------------------|
| <p><b>Project Management</b></p> <p>Build NS</p>                     |
| <p><b>Design Consulting</b></p> <p>Architecture49 Inc. &amp; HDR</p> |
| <p><b>Construction Manager</b></p> <p>PCL Constructors Canada</p>    |

Rendering of completed building




Site Plan



Aerial of current progress



Interior finishes ongoing



| 2023                |     |     |     | 2024                |     |     |                        |              |     |                     |     |     |     |
|---------------------|-----|-----|-----|---------------------|-----|-----|------------------------|--------------|-----|---------------------|-----|-----|-----|
|                     |     |     |     | 2023-24 SCHOOL YEAR |     |     |                        | SUMMER BREAK |     | 2024-25 SCHOOL YEAR |     |     |     |
| Sep                 | Oct | Nov | Dec | Jan                 | Feb | Mar | Apr                    | May          | Jun | Jul                 | Aug | Sep | Oct |
|                     |     |     |     | CURRENT MONTH       |     |     | Substantial Completion |              |     |                     |     |     |     |
| SCHOOL CONSTRUCTION |     |     |     |                     |     |     |                        |              |     |                     |     |     |     |

| Current Activities                                                                                                                                                                                                                                                                                                                        |
|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <ul style="list-style-type: none"> <li>- Building envelope nearing completion. Work on building interiors ongoing.</li> <li>- Work on various site and landscaping elements continues</li> <li>- Existing school to be demolished following occupancy of new building.</li> <li>- Furniture and equipment planning is ongoing.</li> </ul> |

| COMMUNICATIONS/QUESTIONS                                                                                                                                    |
|-------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <p>Questions can be sent to Health Care Redevelopment Projects CB, email: <a href="mailto:cbredevelopment@nshealth.ca">cbredevelopment@nshealth.ca</a>.</p> |

| SAFETY NOTICE                                                                                                                                                                                                                                                                                                                                                   |
|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <p>This is an active construction site. No persons are allowed on site without site orientation, appropriate protective equipment and check-in as directed by PCL Construction Inc. signage posted at the site. If you have an issue that you wish to discuss, please contact <a href="mailto:cbredevelopment@nshealth.ca">cbredevelopment@nshealth.ca</a>.</p> |

|                                                                                                                                                                                                          |
|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <p>PCL Construction Inc. is making every effort to minimize impacts on neighbours and will follow applicable construction guidelines including site access, traffic control, and noise restrictions.</p> |
|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|